

Schedule for 2007 Comprehensive Plan and Dev. Reg. Amendments

Oliphant (Lowe) Site plan approvals
Tuggle Expiration of in-process permits
Greenwood Trails setbacks (CAO)
Simmons Def. of bldg. ht.
Former City Hall site

PC	CDC	Hearing CC Examin	Staff	Fennel Cr Trail Plan & NMTP	Downtown Plan	Falling Water	School Dist. CFPs	Former City Hall site	Ord. Group #1	Downtown Design/Zoning/Signs
5/29		5/29		5/21 overview report general review	overview report general review	overview report general review	overview report general review	overview report general review	overview report general review	overview report general review
				5/31 Final changes, staff repo	Final changes, staff repo	Staff reports	Proposal, staff report	Staff reports		general review
6/6					Initial PC consideration	Initial PC consideration	Initial PC consideration		hearing	
	6/18			Initial CDC consideration						
6/20									PC recommendation	Full PC consideration w DC
				6/14						Complete draft
				6/20	DEIS, hearing notice		SEPA, hearing notice	SEPA, hearing notice		
				6/27		SEPA, hearing notice				SEPA, hearing notice
	7/2			CDC recommendation					Initial CDC consideration	
		7/10		Initial CC consideration						
7/11					hearing	hearing				
		7/12						hearing		
	7/16								CDC recommendation	
7/18					PC recommendation	PC recommendation	hearing			hearing
		7/24							Initial CC consideration	
8/1							PC recommendation			PC recommendation
		8/1						H.E. recommendation		
	8/6				Initial CDC consideration		Initial CDC consideration	Initial CDC consideration		Initial CDC consideration
		8/14							CC action	Initial CC consideration
	8/20				CDC recommendation	Initial CDC consideration	CDC recommendation	CDC recommendation		
		8/21								CC action
		8/28			Initial CC consideration		Initial CC consideration	Initial CC consideration		
	9/3					CDC recommendation				
		9/11				Initial CC consideration				
		9/18								
		9/25		CC action	CC action	CC action	CC action	CC action		

CTED notice sent X
 SEPA complied with X X X